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2004

2005

Task Description

Jan | Feb

Mar

Apr

May

Jun | Jul | Aug

Sep

Oct

Nov

Dec

Jan

Feb

Mar

Apr | May

1 — Review Work
Products

2 - Prepare
Draft RFP

[ ——

3 - Industry
Review

4 - Prepare
Final RFP

5 - Preliminary

Engr. For RFP

6 - CDA RFP
Preparation

7 - CDA
Selection

8- CDA
Negotiations

....>

9 - Begin CDA
Oversight

10 - Other Eng.

11 — Incorporate
Results (1)

*—¢

>

(1) The ongoing Geotechnical Investigation, Drainage and Traffic & Revenue Study results will be incorporated as completed.
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